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United States Environmental Protection Agency
Region V
POLLUTION REPORT EPA Region 5 Records Ctr.

Date: Friday, November 21, 2008 315500
From: Jon Gulch, On-Scene Coordinator

To: David Chung, U.S. EPA Jason El-Zein, U.S. EPA
Linda Nachowicz, U.S. EPA Mark Duro, U.S. EPA
Michael Chezik, DOI James Morris, U.S. EPA
Debbie Keating, U.S. EPA Jeff Kelley, U.S. EPA
Afif Marouf, U.S. EPA William Messenger, U.S. EPA
Mick Hans, U.S. EPA Steve Ostrodka, U.S. EPA
Kevin Clouse, Ohio EPA Scott Shane, Ohio EPA

Timothy Murphy, City of Toledo

Subject: Continuation of Removal Activities
Norwood Industries
1678 Norwood Ave., Toledo, OH
Latitude: 41.6553
Longitude: -83.5833

POLREP No.: 3 Site #: B5PA
Reporting Period: November 8-21, 2008 D.O. #: 18

Start Date: 10/21/2008 Response Authority: CERCLA

Mob Date: 10/16/2008 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: OHNO000510295 Incident Category: Removal Action
RCRIS ID #: Contract # EPS60702

Site Description
See POLREP #1 for a full Site Description

Current Activities

From November 8-21, 2008, EPA has completed the process of clearing the interior of the
eastern and central portion of the warehouse facility by disposing of miscellaneous non-
hazardous bulk debris. This is required to safely identify the presence of waste drums and
containers that are intermingled with the general debris. EPA has utilized this space to stage
drums and containers for Level B sampling activities. Currently, approximately 50% of the
main building and all of the western portion of the warehouse is still inaccessible due to the
haphazard accumulation of general debris.

To date, a total of 134 55-gallon drums and 253 5-gallon containers have been staged and
sampled for Hazard Categorization (HazCAT) identification. Twenty-six (26) pallets



containing various solids (silica sands, finely milled sands, dyes, and powders) have been
inventoried and disposed of in two (2) 20-cubic yard roll-off boxes. These powders were
removed from the Site due to information gathered from Material Safety Data Sheets
(MSDS) and off-site research. Thirteen (13) 20-cubic yard roll-off boxes of miscellaneous
non-hazardous bulk debris have been removed from the Site, in addition to one (1) 20-cubic
yard yard roll-off of RCRA empty drums.

START continues to monitor ambient air conditions both within and around the perimeter of
the site for volatile organic compounds (with the AreaRAE system) and particulates (with a
DataRAM and the Rapid Assessment Tools Software).

Planned Removal Actions
o  Continue non-hazardous general debris removal and disposal;
e  Continue segregation of materials;
o  Continue sampling of all materials;
o  Continue field Hazard Categorization (HazCat);
e  Continue to develop waste streams;
e  Perform final disposal; and
e  Perform final building decontamination, if needed.

Next Steps
Continue the Time-Critical Removal Action.

Key Issues

On November 18, 2008, an entry was made into the basement of the building, which was
previously inaccessible due to the haphazard placement of general debris. During the
investigation, an additional several hundred drums and small containers were discovered. In
addition, at least three-quarters of the basement floor (which is the entire footprint of the
main floor) is covered with an unknown liquid and sludge-like material. The source of the
material on the floor is unknown and there are several floor drains. A pathway of cardboard
boxes and burlap bags had been spread to provide access to all areas of the basement. At the
back corner of the basement, there are burlap bags several feet thick laying on the floor and
intermingled with the unknown sludge material. In addition, there is an elevator shaft that is
approximately 4 feet deep with an oily liquid and the unknown sludge material from the
floor. Samples have been collected for on-site HazCAT. An extensive inventory of the
drums and small containers in the basement will be conducted to determine if additional
funding will be required to complete the Removal Action.

Estimated Costs *

Total To
Budgeted Date Remaining

Remaining

s |

;‘Extramural Costs i
[

ERRS - Cleanup Contractor | $200,000.00] $157,000.00 $43,000.00]  21.50%




RST/START | $25,000.00] $23,000.00|  $2,000.00 8.00%

Intramural Costs

USEPA - Direct (Region, HQ) | $10,000.00]  $5,000.00|  $5000.00]  50.00%

i
r

Total Site Costs | $235,000.00| $185,000.00] $50,000.00|  21.28%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes

To date, removal of waste from interior of warehouse facility has consisted of non-hazardous
misc. bulk debris classified as construction/demolition debris and non-hazardous inert solids.
Thirteen (13) 20-cubic yard roll-off boxes of non-hazardous debris have been removed from
the Site. In addition, two (2) non-hazardous inert solids roll-offs and one (1) 20-cubic yard
roll-off of RCRA empty drums.

[
j Waste Stream Quantity Manifest # Disposal Facility
Eonstruction/Demolition Estimated Weight | 11-05-08 Bill | Vienna Junction 6233
Debris 14 tons of Lading | Hagman Road, Erie, MI
1 48133
‘Construction/Demolition Estimated Weight | 11-12-08 Bill | Vienna Junction 6233
Debris 14 tons of Lading Hagman Road, Erie, M1
! , 48133
RCRA Empty Drums i Estimated Weight 0167917 Vienna Junction 6233
20 cubic yards Hagman Road, Erie, MI
| | 48133
Construction/Demolition Estimated Weight ' 11-19-08 Bill ' Vienna Junction 6233
Debris 14 tons of Lading | Hagman Road, Erie, MI |
' 48133 ‘
Non-Hazardous Inert Estimated Weight ‘ 0167913 | Vienna Junction 6233
Solids 20 Cubic Yards - Hagman Road, Erie, MI
| 48133 |
Non-Hazardous Inert Estimated Weight | 0167916 Vienna Junction 6233
Solids 20 Cubic Yards Hagman Road, Erie, MI .
48133 !

|




fConstruction/Demolition Estimated Weight ‘ 11-21-08 Bill | Vienna Junction 6233
|Debris 14 tons ‘ of Lading Hagman Road, Erie, M1
| | 48133
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